EBA Implementation Schedule



Description	Start	No. Weeks
Contract Execution	11/1/2019	1
Advertising	11/8/2019	3
Interviewing	12/13/2019	3
Background Checks	1/3/2020	2
Hiring	1/10/2020	2
Stakeholder Meeting	1/24/2020	1
Training	1/24/2020	1
Intake	1/24/2020	2
Follow-up Training	4/2/2020	2
Weekly Supervision	1/24/2020	28